Completion
Estimated or Action Schedule
Tank or Actual Waste Disposal |Planned Disposition of|Tank Demolition |Complete |(from
Activity Volume (yes/no) |Waste (Yes/No) (Yes/No) linception) |Comments
ie. put an "e" at the
List all Tanks end if an estimate
NORCO will treat water, centrifuge sludge, recycle oil, and dispose of residual solids at the
The decision to U.S. Ecology facility in Robstown, TX. Due to the TCEQ's requirement to start discharging in
Treat water, centrifuge demolish this tank is March, this date has been changed. A cost proposal for the setup/construction of the
6' sludge and 18.5' sludge, recycle oil, dispose  |uncertain until the tank wastewater treatment and field irrigation system has been received by NORCO. The
Tank 26 water E No solids at U.S. Ecology has been inspected. No 9-Jun-12|proposal is currently under review.
The K-169 hazardous waste was placed into roll-off boxes. The boxes were transported and
Tank 21 empty yes K-169 at US Ecology Yes Yes 31-Jan-12|disposed of at U.S.Ecology in Robstown on 1/30-31/2012. The tank has been recycled.
Tank N1 empty no Transfer to tank 26 No Yes 18-Jan-12{Tank has been emptied, cleaned and recycled.
Tank N2 empty no Transfer to tank 26 No Yes 18-Jan-12{Tank has been emptied, cleaned and recycled.
3 feet of sludge and water remains below the floating internal roof; we estimate 2.5 foot of
Tank 7 313 bbl. E no Transfer to tank 26 Yes No 10-Feb-12|sludge at the bottom;
Tank 12 empty no Transfer to tank 26 No No 17-Feb-12|2 inches of water measured at manway. The internal floating roof is on the floor.
Tank 30 empty no Transfer to tank 26 No No 17-Feb-12|Some sludge remains. It will be removed when the external floating roof is repaired.
The tank is empty. Approx. 8 gal of sludge was removed from tank. LELs on 1/11/2012
Butane Tank empty yes Sludge at US Ecology No Yes 17-Feb-12|inside tank were not a concern.
Facility Piping at 192 bbl. in feeder
Tanks pipes E no Transfer to tank 26 Yes No 10-Feb-12|Piping containing material is connected to Tanks 30, 26, 27, 10, and 7.
Facility Small unit east of Process Area #1. Demolition has been postponed until the existing facility
Piping/Equipment no Transfer to tank 26 piping demolition No 27-Jan-12|can be assessed.
Visible Soil Tank 10: west, south and east manways; Tank 27:west, south and east manways; see Lat-
Contamination <100 cubic yds E yes K-169 at US Ecology Yes Yes 10-Feb-12|Lon per tank in foot note.

Tanks

Tank 10 Manways

Latitude / Longitude

West manway Lat 27deg 51'31.98"N Lon 97 deg 10' 37.39" W
South manway Lat 27deg 51' 31.56"N Lon 97 deg 10' 36.78" W
East manway Lat 27deg 51'32.07"N Lon 97 deg 10' 36.39" W

Tank 27 Manways

West manway Lat 27deg 51'27.39"N Lon 97 deg 10' 40.86" W
South manway Lat 27deg 51' 26.87"N Lon 97 deg 10' 40.38" W
East manway Lat 27deg 51'27.51"N Lon 97 deg 10' 39.64" W

Tank 10

Tank 27

Tank 17

Tank 18

Tank 19

Tank 20

Tank 21

Tank 22

27deg 51'32.07" N 97deg 10'36.92" W
27deg51'27.51" N 97deg 10'40.31" W
27deg 51'33.89 N 97deg 10'42.39" W

27deg 51' 34.32" N
27deg 51' 34.73" N
27deg 51' 35.14" N
27deg 51' 33.59" N
27deg 51' 34.03" N

97deg 10' 41.10" W
97deg 10' 41.76" W
97deg 10' 41.44" W
97deg 10' 41.91" W
97deg 10' 41.62" W

This tank is currently holding tank bottoms from Tanks 17, 18, 21, 23 & 24.
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Tank 23

Tank 24

Tank 2

Tank Y1

Tank X1

Tank X2

Tank X3

27deg 51'34.45" N
27deg 51'34.87" N
27deg 51'42.12" N
27deg 51' 33.10" N
27deg 51' 45.04" N
27deg 51'45.22" N
27deg 51'45.38" N

97deg 10'41.29" W
97deg 10' 40.99" W
97deg 10'47.01" W
97deg 10'41.90" W
97deg 10'43.90" W
97deg 10'43.73" W
97deg 10' 43.59" W
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